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My name is Connie Uddo, Director of the St. Paul’s Homecoming Center, 

which operated as a Hurricane Katrina Recovery Center from 2006‐2014 in the 

Lakeview and Gentilly Neighborhoods of New Orleans and would still be operating 

today had we not lost funding in 2014. In preparation for this testimony, I found 

previous testimony that I presented in Washington D.C. on May 24, 2007 to the 

AD Hoc Subcommittee on Disaster Recovery, Committee on Homeland Security 

and Governmental Affairs ‐ U.S. Senate – chaired by Senator Mary Landrieu. As I 

read through my testimony, I realized that not much has changed in regards to 

how government addresses disasters in our country.  

 

I thank you for inviting someone like me that is not with a government 

agency nor a private contractor, but someone that has been on the front lines of 

this recovery for ten years in New Orleans.  Being an everyday citizen was an 

asset in many ways as I used common sense approaches to rebuilding the 

community, gained trust of the residents quickly, and knew the geography and 

demographics of the neighborhood.  I will do my best in this testimony to point 

out what worked and what didn’t work from a “boots from the ground” 

perspective. 

 

I appreciate that you all recognize a need to become more expedient, 

efficient, and humanitarian in your approach to disaster recovery. It’s very 

important that this process changes and that we get this right as disasters are 

becoming an everyday occurrence in our country. 

 

In January 2006, my family was the first of ten families to move back to our 

devastated Lakeview neighborhood of eight thousand flooded homes. While living 

very much alone and seeing there was very little help coming our way, I realized 

that the recovery was going to be up to us and the quicker we got going the 

better off we would be. I started a recovery center out of my home and our 

mantra in Lakeview became – “Don’t wait for the government” ‐ they will slow 

you down and hold you up.  If we do, we will in wallow in bureaucracy and false 

promises.  As a result, Lakeview became the model in the City of New Orleans for 

“Do It Yourself Recovery.” Using organizational skills, volunteers and connections 



to the private sector, the residents united and raised funding for the rebuilding of 

schools, churches, a firehouse and our public green spaces all while waiting for 

FEMA to get their act together.  

 

People of New Orleans were devastated both physically and emotionally by 

Hurricane Katrina. Depression shifted from the storm to the recovery where 

hopelessness and stress continued for years due to the failures of government 

programs such as the Louisiana Road Home Program, the Hazard Mitigation 

Program, and the Non‐profit Rebuild Pilot Program (NRPP), to name a few.  

 

 

LA Road Home – ICF International was awarded a $756 million contract to run 2 

Louisiana Road Home Programs: The Homeowner Effort and the Small Rental 

Repair Program. Both programs failed so miserably, that ICF International is 

reviled by most Louisianans and is essentially banned from doing new business 

with the state, but walked away $900 million richer, holding lucrative contracts 

with governments across the country. The employee that landed the contract for 

ICF was awarded a $1 million bonus while thousands of people were struggling to 

rebuild their homes and to return home.  

 

Failures: 

 The program’s cumbersome verification procedures and constantly 

changing rules dragged out the process for years. 

 Appraisal process total failure – appraisers were from out of state and 

didn’t know the market. The awards should have been based on loss and 

bricks and mortar cost to rebuild.  

 Paperwork was constantly lost. 

 Case managers constantly changed along with the rules. 

 Lack of caring for the suffering and unwillingness to find ways to help 

desperate homeowners. 

 



 When a for‐profit company is administering the program, their priority is to 

make money for their company, therefore they avoid spending extra 

money to assist homeowners in the manner they need.  

 

Hazard Mitigation Program – a State Run Program that contracted with the Shaw 

Group, a private, for‐profit company.  

 

 Reimbursement program – homeowners had to come up with the money 

to raise their homes first and then would be reimbursed.  

 Many homeowners borrowed money to elevate their home after being 

approved, only to be told that a mistake had been made or the rules had 

changed and they wouldn’t be reimbursed the $30,000‐$80,000 or more 

that they had already spent. One of our homeowners, a middle class, white 

male with three young children shot himself by committing suicide after he 

was told he wasn’t going to be reimbursed the $80,000 he had borrowed 

from his parents retirement account to raise his home.  

 Much of the work for this program was administered by the Shaw Group – 

a Baton Rouge based company that had very little understanding about the 

issues and demographics that made up New Orleans.  

 The Shaw Group did a very poor job in regards to recommending credible 

shoring companies. Many contractors were fraudulent in their practices 

and faced legal consequences – these contractors were on the Shaw 

Group’s list of recommended contractors.  

 The Shaw Group was also hired to oversee the case management part of 

this program which failed homeowners miserably.  

 

If for‐profit contractors such as ICF International, Shaw, etc. continue to 

receive the multi‐million dollar contracts to run the humanitarian and public 

safety piece of recovery, disaster‐hit areas will look much like New Orleans does 

today with areas not rebuilt and over 30,000 blighted homes in the city.  

 



For‐profit contractors may not have the experience, or the desire to spend the 

money to address the humanitarian and public safety issues because they are out 

to make profits. Had it not been for the non‐profits and faith‐based organizations, 

New Orleans clearly would not be economically and socially where it is today.  

 

The Non‐profit Rebuild Pilot Program – A State run program that was supposed 

to fund local Non‐profit and Faith‐based groups, allowing them to rebuild homes 

for low income families. They were on the right track with this, but failed because 

they made it a reimbursement grant, constantly changed the rules, and made the 

application and verification process so cumbersome that it took years to get 

approval. These were some of the problems with the NRPP Program: 

 This was a reimbursement grant which made it extremely difficult for non‐

profit and faith‐based organizations to utilize it.  

 Rebuilding programs such as Catholic Charities and the Episcopal Rebuilding 

Program were forced to close as it took over two years to get reimbursed 

for hundreds of thousands of dollars. They had no funds to continue the 

work and the churches totally lost faith and were exhausted from fighting 

the system to continue their much needed work in the community.  

 Many non‐profits “staffed up” to deliver this grant, only to sit for years with 

no funds.  

 The application and verification process was so restrictive and 

cumbersome it could take years to get a homeowner approved. One to two 

years after non‐profits had been told that were approved for this grant, not 

a single homeowner had been approved.  

 Paperwork was lost 

 The rules of the grant changed over and over. They were constantly 

moving the goal posts, with desperate homeowner’s hopes dashed time 

and time again. 

 

In response to the failures of all of these programs, both non‐profit and faith‐

based organizations stepped up to fill the void. Non‐profit and faith‐based 

organizations recognized that the recovery money was not going to make it to the 



people who really needed it the most. Despite all of the roadblocks and 

difficulties, non‐profit and faith‐based organizations rebuilt thousands of homes, 

advocated for thousands of homeowners, and played a critical role in the social 

and economic recovery of the city. This is why I advocate for the non‐profit and 

faith‐based organizations to be included in disaster relief and recovery funding. 

 

Non‐Profits & Faith‐based Organization: 

 Non‐profits are well prepared to expedite with great efficiency the 

distribution of federal funding while not losing their main focus which is to 

love and care for people who have lost everything. 

 Non‐profits have gained and become more experienced, more fiscally 

responsible and organized in the past ten years due to the many disasters 

that have hit our country.  

 A critical part of the non‐profit and faith‐based model is utilizing 

volunteers. Literally millions of volunteers came from all over the world to 

help with our recovery. This greatly increased the impact that non‐profits 

and faith‐based organizations were able to have on the recovery. The dollar 

value of these volunteer hours is well over $100 million. 

 Had the non‐profits and faith‐based organizations been given a small 

portion of the $900 million that ICF International profited, a much larger 

portion of the city including the 9th Ward could have been rebuilt by now, 

with lives and homes restored. You would not see the over 30,000 blighted 

properties in our city today. 

 Government needs to understand that non‐profits stretch dollars every 

day. Better progress would be made in recovery work if they weren’t 

having to fund raise constantly to keep their doors open. Funds need to be 

given to non‐profits upfront absolutely no reimbursement programs.  

 Government also needs to understand that any money that non‐profits 

receive goes back into the communities and the sustainability of the 

organization, rather than the stock portfolios or pockets of CEO’s making 

multi‐million dollar salaries. 



 If Government could identify non‐profit and faith‐based organizations with 

proven track records and strong ties in the community to partner with 

immediately after a disaster to administer humanitarian assistance, many 

more people could be helped in a timely manner. The longer it takes for 

assistance to be received, the greater the damage both physically and 

emotionally. We had many houses that were salvageable directly after the 

storm, but were a complete loss by the time funding was made available 

years later.  

 

For‐profit contractors do play a vital role in recovery, but their role should be 

more in the heavy lifting work such as debris clean‐up and infrastructure repairs, 

not humanitarian, housing, and case management administration.  

 

In the aftermath of a devastating event, victims need hope and energy, yet 

these two things are quickly depleted. Hope and energy are restored when the 

non‐profit and faith‐based organizations are involved because of the personal, 

on‐the‐ground presence, trust, and relationships that they build. 

 

Contrarily, the for‐profit contractor does exactly the opposite. The 

dysfunctions, bureaucracy, prolonged time lapses and lack of personal caring 

increases the stress of victims, and robs them of the hope and energy they need 

to recover.  

 

The money that was received from the government was greatly appreciated 

and needed, but it could have been spent more efficiently and effectively had it 

had been given to the local stakeholders who are invested in the community.  

 

I cannot emphasize enough the importance of having a strong partnership 

between local non‐profit and faith‐based organizations (boots on the ground) and 

the government to address humanitarian and public safety issues. Recovery 

cannot be a profit‐driven enterprise. It has to be focused on getting the money to 

the people who need it most, ensuring that the resources are available to rebuild 

destroyed lives and homes, and that this is done in a timely manner. People 



cannot be expected to wait years for assistance. We had homeowners dying or 

even committing suicide while waiting for assistance that never came.    

 

In closing, I have experienced first‐hand what happens when government 

which works top down and non‐profits which work from the bottom up can meet 

in the middle and work together. Government needs the non‐profit to do what 

they can’t do and that is to be the boots on‐the‐ground everyday doing the work 

with disaster victims.  On the other hand, non‐profits need government to 

enforce laws and policies and to get the money to the devastated communities as 

quickly as possible. When government and non‐profits come together – visible 

progress is made, and communities are restored. Together we can be an 

unstoppable force! 

 

 

 


